

Raflora Implementation Phases

System Planning & Implementation

CURRENT TASK: Build the Raflora implementation phases based on the confirmed professor/adviser feedback, existing system state, and current project workflow.

TASK BOUNDARY: Implementation phases, priorities, dependencies, and verification points. Actual coding and unrelated feature expansion are excluded.

PHASE 1 — Core Foundation & Workflow Stabilization

Goal: Make the existing booking-to-event workflow logically correct before improving individual features.

Focus:

- Booking submission
- Guest/client booking flow
- Event details
- Booking statuses
- Admin review
- Client/guest access
- Proposal/approval state
- Payment state
- Event state transitions
- Authorization and ownership
- Navigation/dead ends
- Prevent invalid state transitions

Exit condition: A booking can move through its intended lifecycle without contradictory statuses, unauthorized actions, broken routes, or workflow dead ends.

PHASE 2 — AI Image Analysis & Event Context

Goal: Make the AI analysis useful for the actual Raflora design/planning process.

Focus:

- Inspiration image upload
- Venue/event context
- Venue size/type
- Area/location classification
- Flower/material detection
- Design components/bases
- Quantity estimation
- Image + labeled analysis presentation
- AI suggestions vs. confirmed requirements

- Unmatched/out-of-stock materials
- Admin validation
- AI accuracy testing

Exit condition: A submitted inspiration image produces understandable, contextualized material suggestions that Admin can review and validate.

PHASE 3 — Material Planning & Inventory Integration

Goal: Connect validated AI/material requirements to Raflora's actual inventory process.

Focus:

- Confirmed material requirements
- Material/category matching
- Inventory availability checking
- Low-stock visibility
- Shortage identification
- Alternative materials
- Supplier information where confirmed
- Material planning
- Prevent AI from directly modifying inventory
- Proper inventory updates from valid business events

Exit condition: Admin can determine whether the proposed event can actually be supplied and resolve shortages before final quotation/approval.

PHASE 4 — Proposal, Quotation & Approval

Goal: Make the commercial decision process correct and controllable by Admin.

Focus:

- Admin review
- Materialized design requirements
- Proposal generation/upload
- PDF proposal
- Estimated quotation
- Area/floor-based requirements where applicable
- Estimated costs
- Admin price adjustment
- Alternatives and revised quotation
- Client/guest proposal review
- Client/guest approval
- Final Admin approval
- Prevent approval when unresolved material requirements exist

Exit condition: A client can review a valid proposal, approve it, and the system records the correct business state before payment.

PHASE 5 — Payment & Booking Confirmation

Goal: Separate payment submission, verification, and actual booking confirmation.

Focus:

- Down/half/full payment submission
- Payment reference
- Correct payment amount
- Admin verification
- Payment status
- Remaining balance
- Booking confirmation
- Authorization/ownership
- Prevent payment from automatically causing unrelated event-state transitions

Exit condition: Payment records accurately represent what the client actually paid, Admin can verify them, and confirmation occurs only through the intended business process.

PHASE 6 — Event Preparation, Execution & Return

Goal: Complete the operational side of the Raflora workflow.

Focus:

- Confirmed booking → preparation
- Material readiness
- Event deployment
- Mark Event In Progress
- Lock appropriate booking/deployment information once in progress
- Event completion
- Returnable/non-perishable material handling
- Return quantities
- Condition assessment
- Damage charges where applicable
- Inventory reconciliation
- Completion records

Exit condition: Raflora can complete an event and correctly reconcile reusable materials afterward.

PHASE 7 — Admin Dashboard, Navigation & Operational Visibility

Goal: Make the completed system easy for Admin and staff to operate.

Focus:

- Dashboard information hierarchy

- Low-stock visibility
- Important alerts
- Booking status visibility
- Operational needs/plans
- Audit visibility
- Relevant summaries/analytics
- Navigation cleanup
- Clear actions/statuses
- Responsive usability
- Reduce unnecessary clicks/scrolling

Exit condition: The dashboard and navigation accurately reflect real system state and support day-to-day operations.

PHASE 8 — End-to-End Testing, Accuracy & Capstone Verification

Goal: Prove that Raflora actually works as a complete system.

Focus:

- Functional testing
- Booking scenarios
- Guest/client scenarios
- Authorization
- AI accuracy
- Invalid inputs
- Unavailable materials
- Alternative materials
- Payment scenarios
- Status transitions
- Inventory changes
- Return/damage handling
- UI/navigation
- Error handling
- Regression testing

Exit condition: The complete core Raflora workflow can be demonstrated successfully with evidence.

Overall Dependency

PHASE 1 — Core Workflow



PHASE 2 — AI + Event Context



PHASE 3 — Material + Inventory



PHASE 4 — Proposal + Quotation



PHASE 5 — Payment + Confirmation



PHASE 6 — Event + Return



PHASE 7 — Dashboard + UX Polish



PHASE 8 — Testing + Capstone Verification

Priority

P0 — Must work: Core workflow; AI analysis; material/inventory; proposal/quotation; payment/confirmation; event/return.

P1 — Supporting: Dashboard, navigation, and UX.

P2 — Verification: End-to-end testing and capstone verification.

Future / only if explicitly required: Chatbot, additional integrations, advanced analytics, and other non-core enhancements.

Planning principle: FIX FIRST → CONNECT SECOND → SIMPLIFY THIRD → POLISH FOURTH → EXPAND LAST.